
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/02/2016

ESTIMATE SUMMARY 08:42:44

CONTID: C19682R        ESTIMATE NO: 0002 PROG 2005

PCN: 19682R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50B, SH96A, SH115 PERCENT TIME:

PROJECT NO: FSAR200-199                   

REGION 2 FY14 SIGNAL IMPROVEME

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,300,851.50 PARTICIPATING $ $ 119,059.50

AWARD PROJECT AMT: 2,188,101.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,130.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

WORK DAYS

WORK DAYS

13.60%

1,988,031.00

119,059.50

119,059.50

116,929.15

$

$

$

$

312,820.50

0.00

312,820.50

0.00

312,820.50

-6,501.74

0.00

306,318.76

0.00

AMOUNT DUE 306,318.76 116,929.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,929.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

OTERO  

39.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/04/201606/01/2016

02/11/2016

02/17/2016

03/04/2016

04/04/2016
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

12.000

EACH

1,000.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

78.000

LF  

37.00000

0015 Removal of Sidewalk 38.000

0.000

202-00200  
 

1,292.0038.000

0.00

1,160.000

SY  

34.00000

0020 Removal of Curb and Gutter 103.000

0.000

202-00203  
 

927.00103.000

0.00

1,414.000

LF  

9.00000

0025 Removal of Concrete Curb Ramp 14.000

0.000

202-00206  
 

560.0014.000

0.00

98.000

SY  

40.00000

0030 Removal of Concrete Pavement 9.000

0.000

202-00210  
 

765.009.000

0.00

10.000

SY  

85.00000

0035 Removal of Asphalt Mat 53.000

0.000

202-00220  
 

1,855.0053.000

0.00

1,365.000

SY  

35.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,471.000

SF  

2.50000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

12.000

EACH

70.00000

0050 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0055 Removal of Fence 25.000

0.000

202-01000  
 

1,250.0025.000

0.00

25.000

LF  

50.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 24.000

69.000

203-01597  
 

18,600.0093.000

13,800.00

180.000

HOUR

200.00000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

3.000

CY  

350.00000

0070 Aggregate Bag 150.000

152.000

208-00035  
 

1,132.50302.000

570.00

1,800.000

LF  

3.75000

0075 Storm Drain Inlet Protection (Type 1) 0.000

144.000

208-00051  
 

864.00144.000

864.00

179.000

LF  

6.00000

0080 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

42.000

LF  

45.00000

0085 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

70.002.000

0.00

10.000

HOUR

35.00000

0090 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

450.006.000

450.00

50.000

HOUR

75.00000

0095 Reset Water Meter 0.000

0.000

210-00035  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0100 *Reset Utility Secondary Service Pedestal 0.000

0.000

210-00056  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

400.00000

0110 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

13.000

EACH

300.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

215.00000

0120 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

17.000

403-00720  
 

3,400.0017.000

3,400.00

318.000

TON 

200.00000

0130 *Concrete Pavement (6 Inch) 9.000

0.000

412-00600  
 

558.009.000

0.00

30.000

SY  

62.00000

0135 *Concrete Pavement (6 Inch) (Special) 0.000

0.000

412-00601  
 

0.000.000

0.00

56.000

SY  

78.00000

0140 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

38,000.0095.000

0.00

304.000

LF  

400.00000

0145 *Concrete Class D (Wall) (Colored) 0.000

0.000

601-03052  
 

0.000.000

0.00

50.000

CY  

825.00000

0150 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

109.000

LF  

260.00000

0155 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

8.000

LF  

350.00000

0160 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

250.000

LF  

500.00000

0165 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

14.000

LF  

1,250.00000



CONTID: C19682R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Inlet Type 16 (Single) (Special) 0.000

0.000

604-16050  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0175 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,750.00000

0180 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

6.000

EACH

3,500.00000

0185 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

7,500.00000

0190 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

5.000

EACH

4,000.00000

0195 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0200 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

3.000

EACH

12,500.00000

0205 *Concrete Sidewalk 17.000

0.000

608-00000  
 

850.0017.000

0.00

758.000

SY  

50.00000

0210 *Concrete Curb Ramp 29.000

0.000

608-00010  
 

8,845.0029.000

0.00

78.000

SY  

305.00000

0215 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

146.000

SY  

305.00000

0220 *Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

403.000

SY  

75.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Curb Type 2 (Section B) 52.000

0.000

609-20010  
 

1,144.0052.000

0.00

64.000

LF  

22.00000

0230 *Curb and Gutter Type 2 (Section II-B) 124.000

0.000

609-21020  
 

3,100.00124.000

0.00

1,609.000

LF  

25.00000

0235 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

87.000

LF  

35.00000

0240 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

50.000

SF  

15.00000

0245 *2 Inch Electrical Conduit (Bored) 566.000

560.000

613-00206  
 

25,898.001,126.000

12,880.00

1,170.000

LF  

23.00000

0250 *3 Inch Electrical Conduit (Bored) 1,132.000

930.000

613-00306  
 

51,550.002,062.000

23,250.00

2,935.000

LF  

25.00000

0255 *1 Inch Electrical Conduit (Plastic) 30.000

0.000

613-01100  
 

270.0030.000

0.00

40.000

LF  

9.00000

0260 *2 Inch Electrical Conduit (Plastic) 80.000

0.000

613-01200  
 

840.0080.000

0.00

420.000

LF  

10.50000

0265 *3 Inch Electrical Conduit (Plastic) 140.000

0.000

613-01300  
 

2,100.00140.000

0.00

390.000

LF  

15.00000

0270 *Type Three Pull Box 4.000

4.000

613-07003  
 

5,960.008.000

2,980.00

19.000

EACH

745.00000

0275 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

5.000

EACH

1,155.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

95,000.00000

0285 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

11.000

EACH

1,275.00000

0290 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

1,760.00000

0295 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,400.00000

0300 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

226.000

SF  

28.00000

0305 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

1.000

EACH

305.00000

0310 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

86.000

LF  

14.00000

0315 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

9.000

EACH

90.00000

0320 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

350.00000

0325 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

34.000

EACH

825.00000

0330 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

59.000

EACH

990.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

19,800.00000

0340 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

385.00000

0345 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

26.000

EACH

1,250.00000

0350 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

880.00000

0355 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

6.000

EACH

7,500.00000

0360 *Traffic Signal Controller (Install Only) 0.000

0.000

614-75840  
 

0.000.000

0.00

3.000

EACH

825.00000

0365 *Traffic Signal Controller and Cabinet (Install Only) 0.000

0.000

614-75848  
 

0.000.000

0.00

1.000

EACH

1,320.00000

0370 *Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

1.000

EACH

13,200.00000

0375 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

3.000

EACH

13,750.00000

0380 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

3.000

EACH

14,300.00000

0385 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

5.000

EACH

14,850.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

16,500.00000

0395 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

17,050.00000

0400 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

17,325.00000

0405 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

18,150.00000

0410 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

13.000

EACH

2,750.00000

0415 *Construction Surveying 0.600

0.000

625-00000  
 

16,800.000.600

0.00

1.000

L S 

28,000.00000

0420 *Mobilization 0.182

0.182

626-00000  
 

96,096.000.364

48,048.00

1.000

L S 

264,000.00000

0425 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

30.000

GAL 

85.00000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,234.000

SF  

20.00000

0435 *Flagging 7.000

15.000

630-00000  
 

594.0022.000

405.00

130.000

HOUR

27.00000

0440 *Traffic Control Inspection 9.000

5.000

630-00007  
 

2,450.0014.000

875.00

48.000

DAY 

175.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Management 17.000

18.000

630-00012  
 

21,000.0035.000

10,800.00

117.000

DAY 

600.00000

0450 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

250.00000

0455 *Construction Traffic Sign (Panel Size A) 7.000

2.000

630-80341  
 

495.009.000

110.00

18.000

EACH

55.00000

0460 *Construction Traffic Sign (Panel Size B) 15.500

0.500

630-80342  
 

1,040.0016.000

32.50

32.000

EACH

65.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0470 *Drum Channelizing Device 25.000

8.500

630-80360  
 

1,842.5033.500

467.50

67.000

EACH

55.00000

0475 *Traffic Cone 35.000

7.500

630-80380  
 

722.5042.500

127.50

85.000

EACH

17.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

900.000

F A 

1.00000

0490 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0495 F/A Utility Coordination 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19682R-BID   ESTIMATE RUN 06/02/2016

PROJECT: FSAR200-199                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0505 Drilled Caisson (18 In) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

200.00000

0510 Conc Washout Str 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

CAT 312,820.50119,059.502,300,851.50CURRENT AMT0200 $ $ $

$ 312,820.50119,059.50$2,300,851.50$CURRENT AMTPROJECT TOTAL


